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BACKGROUND
Site No.: §7
Delivery Order No.: 2101-02-010
Response Authority: CERCLA
ERNS No.: N/A
CERCLIS No.: NYD002249563
NPL Status: Non-NPL .
Action Memo Status: Approved on 9/26/97
Start Date: 9/30/97
Demobilization Date: N/A
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III. SITE INFORMATION
A. Incident Category
CERCLA incident category: Inactive Production Fﬁcility

B. Site Description

The Bossert Manufacturing Site (site) is an abandased production facility
located at 1002 Oswego Street in the City of Utica, Oneida County, New York.
The Bossert facility was used for the stamping, weld::2at, and fabrication of
sheet metal iterns such as brake backing plates and stec1 floor grates from 1896
until the mid-1980's. During its operation, PCB oils were utilized in

& result of past manufacturing practices and salvag: operations at the site,
interior surfaces on floors and walls of the facility, as well as machinery and

other structures within the building, became contam::-!2d with PCBs.

CERCLA funds have been activated to abate the thres fu public safety and the
environment. Activity will include the off-site dispossi"of approximately 3,500
cubic yards of PCB contaminated debris, asbestos aba:::..nt, decontamination
of mechanical and hydraulic presses, and the partial .I.::olition of a building. O

'For 2 more detailed description, see Polrep No. 1 (Initial).

IV.  RESPONSE INFORMATION

£

A. ' Situation
1. Removal Actions to Date

6/15/98-7/10/98: ERRS concentrated their efforts on .the Oswego street
demolition which consisted of tearing down part of the partially collapsed
structure off Oswego street and removing ACM debris and scrap metal via
rolloff boxes. 'ERRS also continued to work on the dec :..’amination of presses
#117, #118, #119, #112, and #204 in the press room. On 6/17/98 a manlift
* (model-Grove 131XT) and a crave (model-Grove 35 ton" capacity) where
mobilized. On this same date ERRS and START perfoiiued wipe sampling of
_areas #10, #11, #18, #19 and transformer room. Duriig this reporting period,
2 roll-off dumpsters of scrap metal and 12 rolloff boxes of ACM debris were
shipped off site. Scrap metal was sent for salvaging (o recover funds which
will be readmimistered into the ERRS project' ceiling. See VIL
SALVAGEABLE MATERIAL for an updated table of scrap metal salvaged
and funds recovered. The ACM.debris rolloffs were scal to Niagra Recycling
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Inc. which is state permitted facility. To date 48 roll: 7T Loxes with a combined
volume of 1,440 cubic feet have been shipped off site.

It should be noted that during this period ERRS der:-:ilized for vacation on
6/26/98 at 1300 and resumed operations on 7/7/98 at 0630.

s 8 Enforcement

The PRP Search for the site has been initiated and z:forcement efforts are
continuing.

B. Planned Removal Actions
ERRS will continue transportation and disposal of PCT} contaminated debris,
kiln dust, and carbon powder on an as need basis. ERRS will continue to
dewater the sumps and continue the dismantling an. <i:aning of the presses.
Scrap metal will continue to be decontaminated using a high temperature
pressure washer. Demolition operations along Osweg: Street will continue.
C. Key Issues
N/A

COST INFORMATION AS OF JULY 10, 1998 *

ERRS Contractor $ 3,413,277
START Contractor Costs 194,868
Intramural Costs 313,332
USCG-AST ——iil
TOTAL $ 3,925,288
Project Ceiling $ 5,990,000

Percent of Project Funds Remaining
34.5%

The above accounting of expenditures is an estimate based -2 fligures known to the
OSC at the time this report was written. The cost accounting ;- ovided in this report
does not necessarily represent an exact monetary figure which ihe government may
include in any claim for cost recovery.
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VL. . DISPOSITION OF WASTES -

“ur
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AT :
1,770 cu. yds. | Consolidated Landfilled | Chemical Waste Management
& Model City, NY
| Covered . o
PCB | Kilndust & | ~455.14tons | Consolidated | Landfilled | Chemical Waste Management
(UN2315) | spent carbon & Model City, NY

Covered

S — = g
ACM Debris 1,440 cu. yds. | Consolidated Landfilled | Nlagra Recycling Inc.
; ' - & L | : Niagra Falls, NY
=-===-=] Covered - % renm —_——]
VI SALVAGEABLEMATERIAL . .. - ¢

* This table wﬂl be updated as recovered funds are received trom Universa! Em,...u Salvaging
Company. . L e L
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